

Risk Treatment Plan: VertexOne Digital Services

Priority	Item	Treatment	Owner	Target
Critical	GAP-01 Monitoring coverage	Mitigate : extend SIEM, define MTTD	IT Operations	30 days
High	GAP-02 Untested incident response	Mitigate : run tabletop exercise	CISO	90 days
High	GAP-05 Cross-border data exposure	Mitigate : complete data mapping	Legal / GRC Manager	90 days
High	GAP-06 GSP POA&M closure	Mitigate : clear patch backlog	IT Operations	30 days
Medium	GAP-03 Remaining SoA controls	Mitigate : complete Phase 2/3 rollout	GRC Manager	6 months
Medium	GAP-04 Shadow IT discovery	Mitigate : deploy discovery tooling	IT Operations	6 months
Low (monitor)	R-004, R-010, R-012, R-015	Accept/Monitor : already effectively treated	Respective owners	Ongoing