

Control Implementation Tracker : VertexOne Digital Services

Control	Phase	Target Dat	Status	% Complete	Blocking Issues
A.8.5 Secure Authentication	1	30 days	In Progress	40%	Legacy accounts pending MFA rollout
A.8.2 Privileged Access Rights	1	30 days	In Progress	50%	Awaiting privileged account inventory completion
A.8.8 Vulnerability Management	1	30 days	In Progress	35%	Dependency scanning tool licensing in procurement
A.8.9 Configuration Management	1	30 days	Not Started	0%	Automated scanning tool not yet selected
A.8.13 Backup	1	30 days	In Progress	60%	Restoration test schedule not yet finalized
A.8.25 Secure Development Life Cycle	1	30 days	Not Started	0%	SDLC policy draft pending Engineering Lead review
A.5.19 Supplier Relationships	2	60 days	Not Started	0%	Legal review capacity constrained
A.6.3 Awareness & Training	2	60 days	Not Started	0%	LMS vendor selection pending
A.5.30 Business Continuity Readiness	3	90 days	Not Started	0%	Dependent on backup testing completion (A.8.13)